Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14693-14-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0020

Date:

Pay Period:

12/07/2015

Page 1 of 8

11/01/2015
to 11/30/2015

Contract Location: Time Allowed: Days
ON I-16/SR 404 AT SR 96 AND I-16 / SR 404 Elapsed Calender Days: Days
Percent Time: 72.27
District: 3 Area: 04
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/17/2014

P. O. DRAWER 970 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/05/2014

MARIETTA GA 30061-0970 Date Work Began: 04/10/2014

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $15,382,550.64 Counties:

Original Contract Amount $14,926,238.87 Twiggs

Funds Available $5,157,467.67

Percent Complete 66.47%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007251 $15,382,550.64 $14,926,238.87| $5,157,467.67 66.47% $771,281.41

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14693-14-000-1

Georgia Date: 12/07/2015
Department of Transportation Page 2 of 8
Estimate Summary By Project

Estimate Number: 0020 Pay Period: 11/01/2015
to 11/30/2015

Project Number:

Federal State Project Number:

0007251 SR 96 - INTERCHANGE RECON

CSNHS-0007-00(251)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$8,180,066.24 $7,563,041.10 $617,025.14

$2,045,016.73 $1,890,760.46 $154,256.27

$10,225,082.97 $9,453,801.56 $771,281.41

$0.00 $0.00 $0.00

$10,225,082.97 $9,453,801.56 $771,281.41

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$10,225,082.97 $9,453,801.56

$771,281.41

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0020

Date: 12/07/2015
Page 3 of 8

Pay Period: 11/01/2015
to 11/30/2015

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1
0015 641-1100 GUARDRAIL, TP T LF 84.000 142.000
55.000 .000
142.000 $.00 $7,810.00
Category Amount: $0.00 $7,810.00
Category Number: (0040 PAVEMENT
0019 210-0100 GRADING COMPLETE - LS 1.000 .750
2593353.230 .010
.760 $25,933.53 $1,970,948.45
CSNHS-0007-00(251)
Category Amount: $25,933.53 $1,970,948.45
Category Number: 0030 ROADWAY
0020 150-1000 TRAFFIC CONTROL - LS 1.000 .817
335826.180 .048
.865 $16,119.66 $290,489.65
CSNHS-0007-00(251)
Category Amount: $16,119.66 $290,489.65
Category Number: (0040 PAVEMENT
0066 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 667.530
L & H LIME 70.950 .000
667.530 $.00 $47,361.25
Temporary 19 mm Asphalt
0070 413-1000 BITUM TACK COAT GL 3,000.000 4,990.000
2.510 .000
4,990.000 $.00 $12,524.90
Category Amount: $0.00 $59,886.15
Category Number: 0060 DRAINAGE
0115 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 216.000 225.667
56.310 .000
225.667 $.00 $12,707.31



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0020

Date: 12/07/2015
Page 4 of 8

Pay Period: 11/01/2015
to 11/30/2015

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 DRAINAGE
0140 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 5.000
651.640 .000
5.000 $.00 $3,258.20
Category Amount: $0.00 $15,965.51
Category Number: (0040 PAVEMENT
0445 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 5,000.000 11,880.750
81.350 .000
11,880.750 $.00 $966,499.01
Category Amount: $0.00 $966,499.01
Category Number: 0030 ROADWAY
0550 207-0203 FOUND BKFILL MATL, TP Il CcYy 600.000 79.764
45.670 -37.301
42.463 $-1,703.54 $1,939.29
0560 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 76.000
60.000 4.500
80.500 $270.00 $4,830.00
Category Amount: $-1,433.54 $6,769.29
Category Number: (0080 LIGHTING
0600 511-1000 BAR REINF STEEL LB 34,015.000 25,239.547
1.160 1,446.520
26,686.067 $1,677.96 $30,955.84
0620 681-4215 LIGHTING STD, 35 FT MH, POST TOP EA 6.000 .000
2455.000 5.000
5.000 $12,275.00 $12,275.00
0625 681-4220 LIGHTING STD, 40 FT MH, POST TOP EA 4.000 .000
2597.000 3.000
3.000 $7,791.00 $7,791.00



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 12/07/2015
Page 5 of 8

Contract ID: B14693-14-000-1 Estimate Number: 0020 Pay Period: 11/01/2015
to 11/30/2015
Project Number 0007251
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 LIGHTING
0630 681-6346 LUMINAIRE, TP 3, 250 W, HP SODIUM EA 6.000 .000
991.000 5.000
5.000 $4,955.00 $4,955.00
0635 681-6366 LUMINAIRE, TP 3, 400 W, HP SODIUM EA 4.000 .000
1003.000 3.000
3.000 $3,009.00 $3,009.00
0650 682-1504 CABLE, TP RHH/RHW, AWG NO 10 LF 22,572.000 .000
0.780 6,045.000
6,045.000 $4,715.10 $4,715.10
0680 682-6219 CONDUIT, NONMETL, TP 2, 1 IN LF 5,626.000 4,160.000
5.000 460.000
4,620.000 $2,300.00 $23,100.00
0690 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 2,038.000 4,260.000
5.360 420.000
4,680.000 $2,251.20 $25,084.80
0700 683-1101 LIGHTING TOWER, STEEL, 100 FT MH, INCL LOV EA 17.000 .000
24570.000 15.000
15.000 $368,550.00 $368,550.00
0705 683-1110 LIGHTING TOWER, STEEL, 110 FT MH, INCL LOV EA 2.000 .000
33833.000 2.000
2.000 $67,666.00 $67,666.00
0710 683-6586 HIGH LEVEL LUMINAIRE, TP 5, 1000 W, HP SODI EA 58.000 .000
993.000 52.000
52.000 $51,636.00 $51,636.00
Category Amount: $526,826.26 $599,737.74



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 12/07/2015
Page 6 of 8

Contract ID: B14693-14-000-1 Estimate Number: 0020 Pay Period: 11/01/2015
to 11/30/2015
Project Number 0007251
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1
0750 207-0203 FOUND BKFILL MATL, TP Il CcY 146.000 108.338
49.970 37.301
145.639 $1,863.93 $7,277.58
0760 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 1,684.000 2,719.858
24.980 .000
2,719.858 $.00 $67,942.05
0770 441-0004 CONC SLOPE PAV, 4 IN SY 2,533.000 1,002.032
36.670 467.941
1,469.973 $17,159.40 $53,903.91
0790 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 .500
805815.980 .025
525 $20,145.40 $423,053.39
1
0800 500-3002 CLASS AA CONCRETE CcY 983.000 794.020
383.970 188.630
982.650 $72,428.26 $377,308.12
0810 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 1,060.000 771.420
102.180 289.320
1,060.740 $29,562.72 $108,386.41
1
0820 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 3,433.000 1,639.980
178.000 48.220
1,688.200 $8,583.16 $300,499.60
1
0830 511-1000 BAR REINF STEEL LB 136,159.000 110,679.700
0.720 27,227.760
137,907.460 $19,603.99 $99,293.37



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14693-14-000-1 Estimate Number: 0020

Date: 12/07/2015

Page 7 of 8

Pay Period:

11/01/2015

to 11/30/2015

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY & BRIDGE NO 1 -ALT 1
0840 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .500
230666.200 .025
.525 $5,766.66 $121,099.76
1
Category Amount: $175,113.52 $1,558,764.19
Category Number: (0100 EROSION CONTROL - TEMPORARY
1035 163-0240 MULCH TN 120.000 139.561
145.000 .000
139.561 $.00 $20,236.35
Category Amount: $0.00 $20,236.35
Category Number: 0080 LIGHTING
1125 500-3002 CLASS AA CONCRETE CcYy 190.000 166.294
460.000 10.001
176.295 $4,600.46 $81,095.70
1135 682-6225 CONDUIT, NONMETL, TP 2, 2 1/2 IN LF 614.000 250.000
6.100 620.000
870.000 $3,782.00 $5,307.00
Category Amount: $8,382.46 $86,402.70
Category Number: (0030 ROADWAY
1165 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 10.000 13.000
8856.700 .000
13.000 $.00 $115,137.10
Category Amount: $0.00 $115,137.10
Category Number: (0100 EROSION CONTROL - TEMPORARY
1199 167-1500 WATER QUALITY INSPECTIONS MO 28.000 19.000
200.000 1.000
20.000 $200.00 $4,000.00
Category Amount: $200.00 $4,000.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0020

Date: 12/07/2015

Page 8 of 8

Pay Period: 11/01/2015
to 11/30/2015

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1
1264 439-0022 PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THk SY 55,000.000 35,250.776
57.300 351.475
35,602.251 $20,139.52 $2,040,008.98
Category Amount: $20,139.52 $2,040,008.98
Project Total Amount: $771,281.41  $10,225,082.97



